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June 30, 2015 

Ms. Gladys Gooden-Jackson 
Water Enforcement Branch (6EN-WC) 
EPA, Region 6 
1445 Ross Avenue, Suite 1200 
Dallas, TX 75202-2733 

Dear Ms. Gooden-Jackson: 

PO Box 568 
Albuqu erqu e, NM 871 03 

505-289-3000 
www.abcwua.org 

On March 24, 2015, the Albuquerque Bernalillo County Water Utility Authority (Water 
Authority) received an Administrative Order (AO), Docket Number CWA-06-2015-
1733. This progress report was prepared in accordance with the requirements on 
the AO and represents the status of the various projects at the end of June 2015. 
The response is organized in the order in which the projects appear in the AO. 

1. Complete Preliminary Treatment Facility Replacement by December 31, 
2015. 

The Preliminary Treatment Facility replacement has been under construction for 
more than a year and will be complete and ready for start-up is summer 2015. 
The new facility includes grit removal in three stages: first-stage grit removal, 
second-stage vortex grit conveyors, and third-stage bar screens and grit 
classifiers. Attachment A includes a couple of construction photos of the new 
facility. To date, the Water Authority has paid $33 million towards this project 
(see May Application for Payment in Attachment B). 

2. Complete Remedial Action Maintenance Plan (RAMP) Report Update by 
December 31, 2015. 

A consultant lias been selected to provide an update to the RAMP. Water 
Authority and the consultant are preparing the scope and negotiating the fee so 
that this update can be issued by the end of 2015. The amount budgeted for this 
task is $200,000. 

3. Complete Pre-Screens for UV Disinfection Facility by December 31, 2016. 

An alternatives evaluation technical memorandum was completed for the project 
in 2013. The recommended screening technology is center flow band screens. 
The estimated project cost is $3.7-million. Negotiations are currently underway 
to have the engineering consultant prepare the design. Construction will be 
complete for this facility by the end of Decer,ntf:"er 31, 2016. 
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4. Complete Aeration Basin Rehabilitation by June 30, 2017. 

Aeration Basin Rehabilitation consists of air diffuser and diffuser piping replacement in all 
fourteen basins. This work has been ongoing for the past four years. The initial diffuser 
replacements have had a noticeable beneficial impact on overall air supply needs and the 
number of air supply blowers required for meeting oxygen transfer needs. For example, a 
year ago Water Authority was using between six and eight blowers during peak, and today 
the number of blowers required during peak flow is between three and five. Diffuser 
replacement is complete in eleven of the fourteen basins: North Basins 1, 2, and 6; as well as 
South Basins 1-8. The remaining three basins will be complete in spring 2016, as follows: 
North Process Basin 5 complete by September, 2015; and North Basins 3 and 4 is scheduled 
to be complete by end of March, 2016. To date, the Water Authority has spent $1.2 million 
on aeration basin rehabilitation. 

Associated work that has recently been completed in the rehabilitation of the multi-stage 
centrifugal blowers. All twelve of the blowers are currently functional. As mentioned above, 
improvements to the aeration basin diffusers, as well as repair of air leaks in the blower 
discharge piping, has improved oxygen transfer so that only five of the twelve blowers are 
required during peak flows. The plant now has ample primary and redundant blower 
capacity. 

Other improvements to the Aeration Basins currently under construction are installation of 
biological nutrient monitoring systems. These on-line instruments will provide the plant 
control room operators with real-time measurements of ammonium, nitrate, dissolved 
oxygen, and oxidation reduction potential (ORP). These readings will assist the plant in 
optimizing the biological removal of ammonia and total nitrogen. 

Future improvements to the basins includes bringing the air control valves up to the deck 
level and out of the mixed liquor. This will facilitate preventative maintenance on these 
valves. This improvement is complete for two of the basins, and will eventually be done for 
all fourteen of the aeration basins. 

5. Complete Storm Water Drainage Improvements by June 30, 2017. 

The pipes utilized by storm water outlets 2 and 3 have been filled with concrete and buried. A 
dye test was performed April 6, 2015 which demonstrated that the concrete plugs will prevent 
flow from leaving the outlets. Storm water outlet 1 has a large earthen berm in front of it. This 
berm held during the overflow event. During subsequent rainfall events, no discharge has 
been observed from any of the storm water outlets. 

Water Authority staff are working on design of two storm/spill retention basins: one on the 
north side and another on the south side of the plant site. When complete, all runoff will be 
detained and pumped back to the head of the plant thereby eliminating the need for future 
storm water discharge points. The drainage ponds will also provide on-site storage in the 
event of a major power failure to provide on-site containment to prevent overflows leaving the 
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Southside Water Reclamation Plant property. The Water Authority has budgeted $1.4-million for construction of these basins and construction will be completed by June 30, 2017. 

6. Complete Solids Dewatering Facility (SDF) Replacement and/or Improvements by December 31,2017. 

The design for the renewal of the SDF is currently underway. The work includes installing one new centrifuge, replacing the troublesome cake conveyor belt with a set of shaft-less screws and cake pumps, adding an emulsion polymer storage and feed facility, and installing two additional cake storage bins to increase storage capacity by 50 percent. Related projects include a new equipment storage building and adding 2.6 million gallons of additional liquid digested sludge storage capacity. This additional storage will allow for steadier operation of the solids treatment systems at the SWRP. 

The design consultant is scheduled to complete the design of the improvements by the winter of 2015/2016. It is planned to issue two or more construction packages for the different components. The overall project is scheduled to be completed by end of 2017. The total cost for the improvements is estimated to be $25-million. 

7. Complete Secondary Sludge Thickening Improvements by March 31, 2018. 

Much of the mechanical equipment including components associated with the compressed air system has recently been renewed at the Dissolved Air Flotation Facility. The building roof was renewed in 2015. A desk top evaluation of alternative sludge thickening technologies was completed in 2014. 

A pilot study of three different technologies has been designed and manufacturer equipment is currently scheduled to be tested in late summer/fall of 2015. The three technologies to be tested are as follows: rotary drum, screw, and centrifuge. These pilot tests will assist in determining the best approach for completing the renewal of this facility. 

8. Complete Return Activated Sludge (RAS) and Sludge Withdrawal Pumps Improvements by June 30, 2018. 

A spare RAS pump has been ordered and should arrive in July 2015. Each pump costs approximately $107,000 delivered. Upon arrival of the spare pump, one of the existing pumps can be removed and the new pump installed. The removed pump can them be sent out for renewal. This will allow each of the existing pumps to be sequentially renewed. 
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9. Complete Existing Digester Rehabilitation and Improvements by May 30, 2019. 

The Water Authority has been and continues to rehabilitate and make improvements to the 
fourteen anaerobic digesters at the SWRP. To date, we have spent $1.04 million on this 
project in FY15. The following list of items have been completed or are underway towards 
completing rehabilitation: 

• A significant number of the existing draft tube mixers have been renewed and 
improved seals and automatic greasing units installed. A new mixing technology (i.e., 
linear mixing) is being installed on one of the primary digesters as a demonstration 
project, prior to deciding on full replacement of the mixing systems. 

• The sludge heating systems have been renewed and allow for consistent temperature 
control. 

• New magnetic flow meters have been installed on the sludge lines. 

• The mixer on the Sludge Blending Tank has been renewed. 

• Currently, safety pressure relief valves and access hatches on top of the digesters are 
being renewed. 

• Cracks in the concrete walls and roofs of the digesters that show signs of leakage 
have been sealed with epoxy sealant. 

• Structural repairs to the interior corbels have been made to two of the four secondary 
digesters. This allows these tanks to be drawn down safely. 

• A project is currently under design for rehabilitating the two digester gas holding tanks 
and the high pressure gas sphere. This work will include replacing the existing 
protective coatings on the interior and exterior of these tanks. 

• A comprehensive design analysis report (DAR) was completed by a consultant in 
January 2015. This report provides a plan for a complete renewal of the digesters as 
well as a plan for adding additional primary digester capacity. 

• Upcoming work includes renewal of the electrical, instrumentation, and mechanical 
systems in the Digester Galleries. This will complete the first phase of digester 
rehabilitation. 

• As mentioned under the Solids Dewatering Facility (SDF) Replacement and/or 
Improvements section of this report, supplemental digested sludge storage is currently 
under design. This will include the conversion of an existing 0.6 mil gal tank and the 
construction of a new 2.0 mil gal tank. The combined capacity of these two tanks will 
provide approximately 5 days of digested sludge capacity and will allow the plant to 

• Waste sludge as required as well as allow the solids dewatering system to operate on 
a steadier basis. 
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• Once additional liquid digested sludge storage capacity becomes available, it is 
currently planned to convert two of the four secondary digesters to primary digesters 
providing additional digestion capacity. 

• Future rehabilitation of the digesters will include renewal of the interior coatings of 
each digester and any structural repairs. This work can be started once additional 
primary capacity is available, so that one or two digesters can be taken out of service 
for several months at a time without compromising the digestion process. 

10. Complete Digester Cleaning Program by September 30, 2019. 

A complete round of cleaning of the fourteen digesters was completed in 2012. In 2014 
Digesters 13 and 14 were re-cleaned at a cost of $101 ,000. A new round of digester cleaning 
will begin later in 2015. The anticipated costs of the next round of cleaning is $0.6 million. It is 
anticipated that the new PTF will greatly reduce the amount of grit that is deposited in the 
digesters. 

The Water Authority tracks expenditures for each of these projects via Capital Improvements 
Project (CIP) reports. The FY15 CIP report for the SWRP is included as Attachment C. 

Please contact me at (505) 289-3150 or jstomp@abcwua.org if you have any questions or need 
additional information. 

Attachments 

cc: Bruce Yurdin, Surface Water Quality Bureau, NMED 



Administrative Order; Docket Number CWA-06-2015-1733 Progress Report 

Albuquerque Bernalillo County Water Utility Authority 

June 2015 

The Albuquerque Bernalillo County Water Utility Authority (Water Authority) submits the 
following Administrative Order; Docket Number CWA-06-2015-1733 Progress Report. 

CERTIFICATION 

I certify under penalty of law that I have examined and am familiar with the 
information in the enclosed documents, including all attachments. Based on 
my inquiry of those individuals with primary responsibility for obtaining the 
information, I certify that the statements and information are, to the best of my 
knowledge and belief, true, accurate, and complete. I am aware that there are 
significant penalties for knowingly submitting false statements and 
information, including the possibility of fines or imprisonment. 

Date' \ 



Attachment A 

Preliminary Treatment Facility (PTF) Photos 
(Under Construction) 
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Attachment B 

Application for Payment 
May 2015 
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~ Albuquerque Bernalillo County 
Water Utility Authority 

P.O. Box 568 ALBUQUERQUE, NEW MEXICO 87103-0568 

APPLICATION FOR PAYMENT 

CONSULTANT ENGINEER CDM Smith 

Phone: 505-243-2000_ fAX: 505-243-2700 

CONlRACTOR/PA YEE: PCL Constntction New rvlcxico. Inc. 

Address: 51 Oil San Francisco NW Suite 11 

City, State: Albuquerque, NM 87106 

Phone: 50.5-797-1028 fAX: 505-797-4972 

ORIGINAL 

Contract Amount $ 30,Z!iK,!121,02 . 

Contract Time (calendar days); 54!l Dnys 

Contract Completion Date: May li, 2015 

DATE PREPARED: May 29,2015 

WUA P.O. No. P7!l20.61 C0000004R 

Project No. 7!!20.61 

Project Name: Southside Water Reclumntion Plant 

Preliminnry Trentment fncility 

Estimntc No. 019 (Nineteen) 

Estimate fROM May I, 2015 to May 31 2015 

Notice to Proceed Date: Novemhcr 4. 2013 

CURRENT' 

$34,344,847.02 

564 Days 

May 22,2015 

CHANGE ORDERS API>ROVED 1-5: Total Amount: $ 3,556,820.00 

*Tile curre111 column tlbt!l'l! rejleciJi motlifictllitmJi wlticlllu111e bee11 1111tlwrizetl bJ• Wtlter Utility Autlwrily 11pprm•etl Clumge Ortlers. 

SCIIEDUL!::D PERCENT COMPLETE; 

ACTUAL PERCENT COMPLETE: 

l"uyment Request 

Time 100% 

Time 90% 

Total Completed To Date: $32,758,292.26 

Less Previous Paymcnt(s); $29,772,542.4 7' 

Amount Due This Estimate $ 2,985, 749.79 ,/ 

Funds: 99.5% 

Funds: 95.38~ .I 

Activity No. 

J"1- o~or oz. 

Co.s 

Amount 

s. _______ _ 

s Z, Zf,3, 2.<5~. 6o 

s 7o2, 4Cf3. 29 
$ _______ _ 

$. ______ _ 

Pinancl! Date 

In accordance with I he contract betll'een tllhuquerque llemalil/o County Water Utility Authority (Owner) and PC/. C'm1structio11 New 
Mexico, Inc. (Contmctor) dated Nm•emher 2. 2()J 3 we certify that the abo1•e estimate is correct. 

By: t <3-Jp~ "S- ~cr-•s 
Date Dare 

APPROVED: 

~{o2..-f1o1~ 
1Dutc Chief Pinuncial Qffi,cr Date 

5-10- 12 
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rvDDWESTERN F ABRlCATORS INC. 
Salt Lake City, UT 84104 

Bill To 

PCL CONSTRUCTION, INC. 
1711 WEST GREEl'<'TREE DRIVE, SUITE 201 
TE!viPE, AZ 85284 

P.O. No. 

5l011009·0M 

Quantity 

I FRP Ductwork- 6398-850 
Sales Tax 

Terms 

Net30 

Description 

If you have any questions concerning this invoice, 
Contact Greg Triplett@ (801) 708-7254 ex 104 or greg@mwf-frp.com 

MWF thanks you for your business! 

Invoice 
Date Invoice# 

5/2212015 2898 

Due Date Project 

6/2l/20l5 6398-Albuquerque-Duct & weirs 

Unit Price Amount 

29,750.00 29,750.00 
6.85% 0.00 

Total 
$29,750.00 _,.... 



' Bill To 

PCL CONSTRUCTION, INC. 
1711 WEST GREENTREE DRIVE, SUITE 20 I 
TEMPE, A2 85284 

P.O. No. 

51011 009-0M 

Terms 

Net30 

Quantity Description 

I FRP Ductwork- 6398 B30 and B40 
Sales Ta.'< 

If you havt: any questions concerning this invoice, 
Contact Greg Triplett @ (80 I) 708-7254 ex I 04 or greg@mwf·frp.corn 

MWF thanks you for your business! 

Due Date 

5124/2015 

Date 

412412015 

RIECfE~VIE!D 
MAY -I 2015 

Invoice 
Invoice# 

2877 

Project 

6398-Albuqu;;rque-Duct & weirs 

Unl! Price 

Total 

51,840.00 
6.85% 

Amount 

51,840.00 
0.00 

$51,840.00 f--



SPEC TEN, etc., LLC 
1586 North Rd. 

' Enst Fnirfield, VT 05448 
Ph:802-849-9222 Fax 802·849-9244 

Invoice 
Date Invoice tl 

_,.,..,~ 

3/26/2015 75492 

Bill To Ship To 
1----------------------~ PCL Constmction, Inc. jobsite - Southside Water Pit. 

51 00 Snn Fmncisco NE, Ste. B 
Albuquerque, NM 87109 

jPO# 51011045 

Qty Lot Description Price Each Amount 
1 LOT Mobile Service Platfotm 4,225.00 4,225.00 

. 

t\PPHOVl~)) 

By~-·-·· nu~:c~ 3 -;;1 )-]~ Of~jecr/Cnst Cmlu :· 
4ooli~ .. 

Terms: NET 30 DAYS from invoice date . . 

Total $4,225.00~ 



[~PSW Jill Mechanical Products Southwest, Inc. 
· ... .. ·· 2620 E Rose Garden Ln, Ste 1 

Phoenix, AZ BSOSQ-4602 
(602) 288~4920/Fax (602) 288-4921 

Federal tO #86-1043314 
/ 

~\u~s 
Bill To: 

PCL CONSTRUCTION NEW MEXICO, INC. 
5100 SAN FRANCISCO NE 
SUlTEB 
ALBUQUERQUE, NM 67109 

!>0 w 
j !...\ 1.. ?-o'i .__. "' 

:S:-l-.,_.. ' c) 

~ INVOICE 
Invoice Date: 1/12115 
Due Date: 2111/15 
lnvok:e Number: 29415 
PO Number: 51011 025-0M 

Jobslte/Shlp To: 

PCL CONSTRUCTION NEW MEXICO 
SOUTHSIDE WRP 
42012ND STREET SW 
ALBUQUERQUE, NM 87105 

I .Customer tO Terms Ship VIa Ship Date 
_______ ..:...P...:.C..:.L ____ ..l__ _____ N_e __ t 3;,_0_D_a:..ys _____ -L-__ B_ES __ T_W._;__'A..:...Y _ _....~. __ ...:.1...:./1...:.2/...:.1.:..5 _ ___J 

Quantity 
1.00 

1.00 

-

NM13-007TA 

Item ID Descrlptlon Unit Price Amount 
FACTORY QUOTE NUMBER 8050337-1 - COST TO 1,968.00 1,968.00 
CHANGE ONE FAN M 1-9-222FA-33FGFC03 FROM A 
CW-lH TO CCW-TH, DESCRIPTION AND 
DEMENSIONS: REFERENCE ORDER# 1421052-01 , 
REQUIRES NEW WHEELAND NEW SCROLL 
FACTORY QUOTE NUMBER 8050338-1 - COST TO 2,753.50 2,753.50 
CHANGE ONE FAN M 1-9-273FA-33FGFCP3 FROM A 
CW-TH TO CCW-TH, REFERENCE ORDER# 
1421052-02, 
REQUIRES NEWWHEEL& NEW SCROLL 

1-

OYli~ $ 5]11-f&? lvffP j?)?/) 
Ml DP111iP!df', r ,_ 

·--·----- . 
Subtotal V1 r /ti-IVtc--:wl!! ''Sf k~ ~ 4,721.50 
Sales Tax - /Y?4- u~·--1_ 

r---Total Invoice Amount ·-- - -- 4,721 .50 --·-. -
PaymenUCred~ Applied I . ~--

4,721.so . .v TOTAL 
'- - · -· 

Note: All materials purchased after 111115 will be taxed. If excluding 
tax, please provide PROJECT-SPECIFIC tax exemption certificate 
prior to or at time of remitting payment (AZ Form 5000, 5005 or 
5009L). "Blanker• 5000 fonns will no longer be honored. Pfease 
e-mail to; brandirr@mpswrnc.com and reference invoice# above. 
Thank you . 

-



INVOICE 
Invoice Date: 1112115 
Due Date: 2111/15 
Invoice Number: 29414 

I MPSW·llll Mechanical Products Southwest, Inc. 
· . · · ·.· · . . 2620 E Rose Garden Ln. Ste 1 

Phoenix, f\Z 85050-4602 
(602) 288-4920/Fax (602) 288-4921 

FederallD # 86-1043314 PO Number: 51011 025-0M 

'f \. ~ t \ u - 0 

I -

Bill To: \ ft:;. !'- JobslteJShlp To: 
PCL CONSTRUCTION NEW MEXICO, INC. , ' 

\ 
PCL CONSTRUCTION NEW MEXICO 

5100 SAN FRANCISCO NE SOUTHSIDE WRP 
SUITES 42012ND STREET SW 
ALBUQUERQUE, NM 87109 ALBUQUERQUE, NM 87105 

.. -::::::::::.... ·~ __J 

CustomeriD -
PCL 

/ 
Quantity Item J,PJ 

1.00 I 
( ' 

__ .... 

NNI13-007Tl\ 

/""" -v Terms \ I Ship Via I Ship Date I 
Net30 Days l r BEST WAY I 1/12/15 /_L .. -..... ....._.~. 

Description J Unit Price Amount HAATZELL20H73 (ClY 2) 37,483.00 37,483.00 
TAG: F-1191, 1192 FINAL BILLING 

. 

- ~. 

Subtotal 37,483.00 ·-Sales Tax 

Total Invoice Amount 37,483.00 . -- -PaymenVCredft Applled 

TOTAL -
,. .. --- ~-

37,483.00 --· --·-·· -
Note: All materials purchased after 111115 w111 be taxed. If excluding 
tax, please provide PROJECT-SPECIFIC tax exemption certificate 
prior to or at time of remit ling payment (AZ Farm 5000, 5005 or 
5009L). "Blanket" 5000 farms will no longer be honored. Please 
e-mail to: brandim@mpswinc.com and reference Invoice # above. 
Thank you. 

1-

v 



A Division of CTS 

To: PCL Construction 
5100 San Francisco NE 
Suite B 
Albuquerque NM 87109 

Project: PCL SWRP PTF-Annex 
4200 2nd Street SW 
Albuquerque NM 87105 

INVOICE 

:;c.t._,_ s- 1 2l 

Invoice Number: 1105 - 1 

For Period Ending: 5/31/2015 

RemltTo: SANDIA LIGHTWAVE 

CTS Project Number: 1105 

P.O. Box 66888 
ALBUQUERQUE1 NM 87193 

PO I Contract Number: 51101-1618 

!··• . .; .. ' (;. ·.: • ·.·.··;> il./·••·· :_".G:r· 'i ,.· .... {•: :.: .. D; <····' ···.·••··· ; ... : __ ,, .. -~ .SE?·····•::.\·••••· ....•... '/ •:., •. ••··· ···••··.· .. ··:.·· .. :··.·:·• ... :.· ... :·.·· ... · .. ·.···•···••.:·•··••.· .• ......•... 
Original Contract Amount: 79,814.99 

Changes Amount: 6,791.41 

Total Contract Amount: 86,606.40 

Completed To Date: 27,059.76 

Retainage To Date: 0.00 

Completed Less Retainage: 27,059.76 

Less Previous Application: 0.00 

Current Payment Due: 27,059.76 

Current Payment Due Plus Tax: 27,059.76 

Balance To Finish: ' ------- - - 59,54~.64 .. ---·----···-

Progress Billing for Labor and Materials through May 31, 2015. 



Customer: PCl Construction 

Project: PCl SWRP PTF-Annex 

01 - rough·in 

05- fiber 

07 ·testing 

10 - project mngt 

12 ·mise 

31 ·COl 

29,176.63 

39,774.35 

2,252.16 

975.00 

7,636.85 

6,791.41 

TOTAl: 86,606.40 

0.00 9,628.29 

MO 13,125.54 

0.00 0.00 

0.00 487.50 

0.00 3,818.43 

0.00 0.00 

0.00 27,059.76 

33.00 

33.00 

0.00 

50.00 

50.00 

0.00 

31.24 

Involce Number: 1105 1 

For Period Ending: 5/31/2015 

9,628.29 33.00 

13,125.54 33.00 

0.00 0.00 

437.50 50.00 

3,818.43 50.00 

0.00 0.00 

27,059.76 31.24 

19,548.34 

25,648.1H 0.00 

2,252.16 0,00 

487.50 0.00 

3,818.42 0.00 

6,791.41 0.00 

59,546.64 0.00 



Attachment C 

SWRP CIP Summary Report 
FY15 



updated through 05/31/2015 

BASIC PROGRAM SUMMARY BY DECADE PLAN LINE NUMBER 

FY2015 OS Add Unspent 
Decade Plan Revenues FY2015 Year End Cash Basis FY 2015 Project Description Line Adjusted Expenditures Accruals Expenditures Revenues 

SOUTHSIDE WATER RECLAMATION PLANT RENEWAL 
Preliminary Treatment Facility Replacement 301 22,448,111 20,100,280 1,206,337 21,306,617 1,141,494 Dewatering Facility Replacement 302 5,107,996 1,207,867 8,500 1,216,367 3,891,629 Interim Blower Capacity Improvements 303 145,738 425,506 - 425,506 (279,768) Existing Digester Rehabilitation Improvements 304 2,110,122 888,583 150,441 1,039,024 1,071,098 Primary Clarifier Improvements 305 1,745,886 148,474 18,386 166,860 1,579,026 Aeration Basin Rehabilitation 306 582,448 810,825 375,364 1,186,189 (603,741) Secondary Sludge Thickening Improvements, OAF 307 446,565 341,146 30,229 371,375 75,190 Cogeneration Improvements 308 211,347 350,130 - 350,130 (138,783 SWAP Renewal Contingency 309 4,059,972 643,383 16,781 660,164 3,399,808 ABB Service Contract 310 25,291 125,483 - 125,483 (100,192) Plant Wide Electrical, Instrumentation and Control Improvements 311 775,570 342,782 87,792 430,574 344,996 Return Activated Sludge and Sludge Withdrawal Pumps Improvements 312 - 115,997 - 115,997 (115,997) Plant Wide Non-Potable Water Improvements 313 - - - - -Warehouse Facility Replacement 314 (9, 124) - - - (9,124) Maintenance Facility Replacement 315 - - - - -Plant Landscaping 316 - - - - -New Operations and Maintenance Facility 317 - - - - -Storm Water Drainage Improvements 318 - - - - -Sludge Drying Beds Demolition 319 - - - - -Plant Equalization Basins 320 850,000 - - - 850,000 Primary Clarifier Capacity Improvements 321 - - - - -Rehabilitation Asset Management Plan Report Update 322 200,000 - - - 200,000 Program Management Assistance 323 123,354 9,156 - 9,156 114,198 High Efficiency Blower Upgrades 324 500,000 - - - 500,000 New Digester Capacity 325 1,710,000 - - - 1,710,000 Digester Cleaning Program 326 600,000 - - - 600,000 Chemical Storage and Feed Systems Upgrade 327 500,000 6,797 - 6,797 493,203 Pre-Screens for UV disinfection facility 328 500,000 - - - 500,000 

42,633,276 25,516,409 1,893,830 27,410,239 15,223,037 
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